



STATE PROCUREMENT OFFICE
NOTICE OF REQUEST TO AMEND AN EXEMPTION
FROM HRS CHAPTER 103D CONTRACT

'13 AUG -5 P4:11

STATE PROCUREMENT OFFICE
STATE OF HAWAII

TO: Chief Procurement Officer
FROM: Department of Business, Economic Development & Tourism (DBEDT)
Name of Requesting Department

Pursuant to HRS §103D-102(b)(4) and HAR section 3-120-5(d), the Department requests to amend an exempt contract as follows:

1. SPO-007, Exemption Reference (PE) Number:
2. Vendor/Contractor/Service Provider Name: Hawaiian Electric Company

3. Describe the goods, services, or construction:
This project will look to successfully apply the newly developed ProActive Approach concept, unanimously recommended by the Hawaii Reliability Standards Working Group, in examining a targeted region of Oahu's electric utility grid to determine how to incorporate high levels of solar photovoltaic energy onto high use electric grids. This project's focus will be on assisting utilities in the application of this new approach to solar integration. The goods to be delivered are a publically available 'lessons learned' report produced by Hawaiian Electric Company (HECO) and outreach/education materials for Hawaii stakeholders on best practices to integrate high levels of solar photovoltaic onto utility grids. The report will be made available to interested stakeholder utilities and the public. The results of this report will assist Hawaii to meet its clean energy goals by providing guidance on incorporating high levels of solar onto Hawaii's electric grids. The work under this project must be completed by August 31, 2014.

4. Explain in detail what is being amended:
The State Energy Office recently received a grant extension from the US Department of Energy (USDOE) for this project, therefore, we are currently requesting approval to amend the contract term dates from July 1 - August 31, 2013 to August 31, 2013 - August 31, 2014.

5. Amended contract price for this request: \$ Not applicable.

6. Explain in detail why the amendment(s) are necessary:
The extension is necessary in order for HECO to fully complete all of the contract deliverables. This amendment is in-line with the extension (see attached document) received by DBEDT from the US Department of Energy (USDOE) on the Sunshot Initiative grant from August 31, 2013 to August 31, 2014. The Sunshot Initiative grant is the source of funding for this project.

