



**STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer

2. FROM: AGS/PW/TSO

Department/Division/Agency

3. Name of Contractor: Ted's Wiring Service, Ltd

4. P.E. Reference No. 08-018-J

5. Description of goods, services, or construction:
Electrical contracting to analyze, design and repair playing surface lighting control system.

6. Scope of work for the contract is revised as follows:

~~No cost time~~ Extension requested from original completion date of February 29, 2008 to a new completion date of May 30, 2008.

*OF TIME
COST INCREASE DUE TO UNFORSEEN CONDITIONS. PM*

Original Contract Price: \$100,000 Amended Contract Price: \$165,955

7. Reason: This / These amendment(s) are necessary because:
Stadium events schedule conflicts with performance period stated in Procurement Exemption. Stadium's event calender allows the installation portion of this contract to be performed after February 23 not leaving enough time to complete work within the original performance period. Additionally, the cost of investigation and design exceeded our original estimates due no salvable lighting control equipment.

8. Direct questions to: James Kurata, DAGS/PWD/TSO Phone: 586-0732

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Rose K. Sait 2/21/08
Department Head Date

Reserved for SPO Use Only

10. Date Posted: 2/22/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

12. APPROVED DISAPPROVED

Alvin S. Fujita 2/29/08
Chief Procurement Officer Date

13. P.E. No. 08-018-J