



**STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer
2. FROM: Micah A. Kane, Chairman, Department of Hawaiian Home Lands
Department/Division/Agency
3. Name of Contractor: Willocks Construction Corporation
4. P.E. Reference No. 08-092-J

5. Description of goods, services, or construction:
Site Contractor for the Lalamilo Project - To manage, oversee, and build residential infrastructure and homesites on the Department of Hawaiian Home Lands project located in Lalamilo, Hawaii.

6. Scope of work for the contract is revised as follows:

1. Additional work to be performed: GRP Slope Lining along the north bank of Keanuio mano Stream.

2. To extend the term of contract from 4/1/08 - 11/30/08 to 4/1/08 to 3/31/09.

Original Contract Price: \$2,200,000.00 Amended Contract Price:
\$3,500,000.00

7. Reason: This / These amendment(s) are necessary because:
County of Hawaii approved plans requires GRP Slope Lining to protect the stream bank.

8. Direct questions to: Royden Ishii Phone: 587-6450

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. *Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*



Department Head _____ Date _____

Reserved for SPO Use Only

10. Date Posted: 4/28/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:
As per Royden Ishii of the DHHL, beside the additional cost, the extended time period is required due to the additional work, timelines and permit process requirements.

12. APPROVED DISAPPROVED

 5/6/08
Chief Procurement Officer Date

13. P.E. No. 08-092-J
Am-1