STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2. FROM: DBEDT/NELHA/CEROS
Department/Division/Agency

3. Name of Contractor: Scientific Solutions, Inc.

4. P.E. Reference No. 06-11-C

5. Description of goods, services, or construction:
Under the federally-funded CEROS program, the Contractor is to develop, test, and implement an improved Acoustic Data Acquisition System (ADAS) that will operate at the Pacific Missile Range Facility (PMRF), Barking Sands, Kauai.

6. Scope of work for the contract is revised as follows:
Originally, the Contractor was to upgrade and test the existing ADAS then implement the upgraded ADAS at PMRF. However, the Contractor has determined that the ADAS system computer is not adequate and a dual-processor computer is needed. The Contractor will acquire new hardware and perform a demonstration of the new ADAS system at PMRF. The original period of performance would be extended through May 31, 2008.
Original Contract Price: $99,255 Amended Contract Price: $114,637

7. Reason: This / These amendment(s) are necessary because:
The original hardware which was to be used for the upgraded ADAS is not adequate and a new computer must be acquired. In addition, PMRF recently implemented a facility access charge which was not included in the Contractor's original cost proposal.

8. Direct questions to: Donna Mau, CEROS Phone: 587-5500

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. ***Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

Department Head 11-20-07 Date

Reserved for SPO Use Only

10. Date Posted: 11/27/07

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This request was withdrawn at the request of DBEDT-CEROS on 11/29/07.

12. ☐ APPROVED ☐ DISAPPROVED NAR

Chief Procurement Officer 12/3/07 Date

13. P.E. No. 06-11-C

SPO-07B (Rev. 05/29/2007)