STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2. FROM: Ronald R. Baird, CEO, NELHA
Department/Division/Agency

3. Name of Contractor: Witcher Engineering, LLP

4. P.E. Reference No. 07-070-C

5. Description of goods, services, or construction:
Professional design engineering services to update a small portion of existing potable water main construction plans and obtain Hawaii County Department of Water Supply (DWS) approval. The Department of Water Supply is taking an estimated 107 additional days to approve the plans over initial estimates. We are hereby requesting that the term of agreement be extended to November 15, 2008. There will be no changes in the contract price.

6. Scope of work for the contract is revised as follows:
The scope of work has not changed.

Original Contract Price: $9,613.21 Amended Contract Price: $9,613.21

7. Reason: This / These amendment(s) are necessary because:
Delays are due to Hawaii County Department of Water Supply delays and are out of Contractor and NELHA's control.

8. Direct questions to: Laurence Sombardier Phone: 808-329-7341 X244

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. ***Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

APR 16 2008

Department Head Date

Reserved for SPO Use Only

10. Date Posted: 4/18/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

The State Procurement Office prior to the expiration of the initial exemption must receive an amendment to the procurement exemption, to be considered for approval. It is recommended that the agency submit a new SPO Form-07 for the period required by the contractor to complete their work, citing the contractor's inability to perform any work due to the delays caused by the Hawaii County DWS.

12. ☐ APPROVED ☐ DISAPPROVED NAR 4/21/08
Chief Procurement Officer Date

13. P.E. No. 07070-J
mod 2

SPO-07B (Rev. 05/29/2007)