'07 OCT -8 A10:52

STATE PROCUREMENT OFFICE

NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

STATE PROCUREMENT OFFICE
STATE OF HAWAII

1. TO: Chief Procurement Officer

2. FROM: Dept. Business, Economic Dev. & Tourism/Office of Planning
Department/Division/Agency

3. Name of Contractor: Martin & Chock, Inc.

4. Sole Source Reference Number: 07-030-J 5. Contract Number: N/A

6. Description of goods, services, or construction:
Development of wind speed mapping for the County of Maui.

7. Approval to amend is submitted in order to:
☒ Revise the scope of services for the contract as follows:
The term of the contract is being amended from commencing on 01/01/2007 and ending on 04/30/2008, to commencing upon its approval (estimated on 11/01/2007) and ending on 12/31/2008.

☐ Increase contract price by 10 % or more:	Original Contract Price:	Amended Contract Price:

8. Reason: This / These amendment(s) are necessary because:
A portion of the funding for this contract was received on July 1, 2007, so we were not able to encumber the full amount earlier. This pushed back the time of performance.

9. Direct questions to: Ann Ogata-Deal/Planner Phone: 587-2804

Agency shall ensure adherence to applicable administrative and statutory requirements.

10. ***Pursuant to § 103D-306, HRS, and § 3-122-82, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

Department Head 10-4-07 Date

Reserved for SPO Use Only

11. Date Notice Posted: 10/10/07

12. Submit written objections to this notice of amendment to Sole Source Contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

13. ☒ APPROVED ☐ DISAPPROVED ☐ NO ACTION REQUIRED

Chief Procurement Officer 10/17/07 Date

14. S.S.No. 07-030-J

SPO-01B (Rev. 08/01/2006)