



AMENDED

09 APR 21 P1:56

STATE PROCUREMENT OFFICE
EMERGENCY PROCUREMENT REQUEST
STATE PROCUREMENT OFFICE
STATE OF HAWAII

- 1. TO: Chief Procurement Officer
2. FROM: Transportation/Highways Division/Oahu District

Department/Division/Agency

Pursuant to §103D-307, HRS, and Subchapter 10, Chapter 3-122, HAR, the Department requests approval for the following:

3. Date 4/20/2009 4. After the fact [X] YES [] NO

5. Nature of the Emergency

This requests amends the attached EP No. 09-016-B. Heavy rains during construction required additional work to rebuild the road. The initial estimate of \$1,000,000 was too low, after final review of all billings and an accounting of the work performed, the DOT needs an additional \$700,000 to pay for the work completed.

6. Vendor: Goodfellow Brothers, Inc.
Address: P.O. Box 970358
Waipahu, Hawaii 96797

7. Price:
\$1,700,000.00

8. Description of goods, services, or construction to be purchased

See attached EP No. 09-016-B. Once construction was underway, additional areas needing repair were uncovered. The slopes on the north end of the site had experienced severe erosion caused by the rains and it was determined that these should be fixed; included in the erosion repair was the removal of several boulders from the face of the slope. Additionally, extra gutter work caused the guardrail to be extended.

9. Reason for Vendor Selection

See attached EP No. 09-016-B.

10. Direct questions to: George G. Abcede

Phone: 831-6811

11. I certify that the information provided above is to the best of my knowledge, true and correct.

[Signature]
Department Head

4/21/09
Date

Reserved for SPO Use Only

12. Chief Procurement Officer's comments:

- 13. [X] APPROVED [] DISAPPROVED [] NO ACTION REQUIRED

[Signature] 5/5/09
Chief Procurement Officer Date

14. E.P.No. 09-016-B
Amend-1