



**STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer

2. FROM: Office of the Governor

Department/Division/Agency

3. Name of Contractor: Friends of Hawaii Robotics

4. P.E. Reference No. 10-080-B

5. Description of goods, services, or construction:

Services to effectively expend Federal Stimulus Part B funds allocated for robotics education. Services must include, but not limited to, recruitment of new robotics teams and schools, assistance with access to equipment and necessary training for teachers and students, execution of major events and competitions to showcase student achievement.

6. Scope of work for the contract is revised as follows:

The contract end date will be revised to Sept. 30, 2010.

Additionally, the contract price was raised by five thousand two hundred dollars (\$5,200).

Original Contract Price: \$2,800,000

Amended Contract Price: \$2,805,200

7. Reason: This / These amendment(s) are necessary because:

See pg. 2

8. Direct questions to: Linda Smith, Senior Policy Adv

Phone: 808-586-5530

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. *Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*

6/30/2010

Department Head

Date

Reserved for SPO Use Only

10. Date Posted: 7/6/2010

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This approval is for an additional \$5,200 and to change the contract expiration date to 9/30/10. No services shall be rendered after the contract expiration date. Any invoices processed after the contract expiration date shall only be allowed for services rendered up to 9/30/10.

12.

APPROVED ~~DISAPPROVED~~

Charles J. Taylor 7/12/2010
Chief Procurement Officer Date