

STATE PROCUREMENT OFFICE 12 JUN 28 P1:54 NOTICE OF REQUEST TO AMEND AN EXEMPTION FROM HRS CHAPTER 103D CONTRACT

STATE PROCUREMENT OFFICE STATE OF HAWAII

7	ľ	٦.

Chief Procurement Officer

FROM:

Attorney General

Name of Requesting Department

D	Desertion 2 120 E(d) the Deserting and we	acceptants amound an account contract o	a fallanna.
Pursuant to HRS $\{103D-102(b)(4)\}$ and HA	K SECTION 3-120-51a1. THE DEPARTMENT RE	auests to amena an exempt contract a	is rouows:

1. SPO-007, Exemption Reference (PE) Number: 09-121-D

2. Vendor/Contractor/Service Provider Name: Thomas Maloney, 1680 Pioneer Plaza, 900 Fort Street, Honolulu, HI 96813

3. Describe the goods, services, or construction:

Legal services necessary to follow-up and complete work already begun under the contract to assure compliance with the Internal Revenue Code, including the completion of draft legislation, based on the Internal Revenue Services' recent determination that the ERS is a "qualified public pension plan."

4. Explain in detail what is being amended:

Requesting approval prusuant to HAR § 3-122-3, to amend the contract by increasing the contract term by 6 months to complete work under the contract and to provide follow-up work made necessary by the IRS' ruling. The contract term is currently July 1, 2009 to June 30, 2012, and the request is to extend the term to December 31, 2012. Also requesting approval to increase the contract amount by \$50,000.00 to compensate the contractor for the necessary follow-up work.

\$250,000 atk 6/29/12

5. Amended contract price for this request: \(\frac{100,000}{200}\) (total)

6. Explain in detail why the amendment(s) are necessary:

See prior request for exemption. The IRS took longer than anticipated to issue its ruling on the status of the Employees' Retirement System as a qualified public pension plan and it took more effort to obtain the ruling than anticipated. Thus, Mr. Maloney was unable to begin preparing the necessary legislative proposals that were contemplated under his original contract, and the costs also increased. It is not practicable to hire new counsel at this time to prepare legislative proposals because, as the attorney who helped obtain the IRS determination, Mr. Maloney is intimately knowledgeable about Employees' Retirement System and the requirements of the IRS to maintain the ERS' status as a qualified public pension plan. It would be impracticable to hire someone to prepare the necessary legislative proposals to introduce at the 2013 legislative session.

Amended Procurement Exemption No. <u>09-121-Da1</u>

			this request, who will conduct and manage thi acted for follow up inquiry, if any.	s process,		
(Type over "example" and de	lete cells not used.)					
Department Personnel Name David Moore dak	Division/Agency	Phone Number	Email address			
Diane Erickson	Admin/Atty General	586 0618	Diane.Erickson@hawaii.gov			
Diane S. Kishimoto	Admin/Atty General	586-0618	Diane.S.Kishimoto@hawaii.gov			
All requirements/approvals and internal controls for this expenditure is the responsibility of the department. I certify that the information provided is to the best of my knowledge, true and correct.						
$\mathbb{N} \mathcal{Q}$	Dece	-	JUN 2 8 2012			
Depar	tment Head Signature	e	Date			
	For Chief	Procurement	Officer Use Only			
			Date Notice Posted:	5.28.12		
Submit written objection to t date notice posted to:	his notice to issue a s	ole source contra	act within seven calendar days or as othewise	allowed from		
·	state.procurement.	office@hawaii.g	<u>ov</u>			
Chief Procurement Officer	(CPO) Comments:					
approval is for the 112, shall apply (e solicitation proce	ess only, HRS sired to be comp	e contract to \$250,000 for legal services. section 103D-310(c) and HAR section 3-diant on the Hawaii Compliance Expressorting System.	122-		
	uestions, please co shiwabara@hawai		ruda-Kashiwabara at 586-0565 or			
¥0						
* =						
=						
 ☐ Approved ☐	Disapproved]No Action Requi	red			
ams. Jun 7/5/2012						
		 Chiej	Procurement Officer Date	e e		