

05 JUN 15 P1:03

STATE OF HAWAII

NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

STATE PROCUREMENT OFFICE
STATE OF HAWAII

TO: Chief Procurement Officer

FROM: Human Service
(Department/Division/Agency)

Name of Contractor: ACS State Health Care, LLC

P.E. Reference Number: 05-49-C

Description of goods, services, or construction:

Fiscal Agency to provide, database management, input claims, process payments, and generate reports for, Oral Health (Dental) Service Providers.

The scope of work for the contract is revised as follows:

To change the Term of the Contract period. New term would run from July, 1 2005 to June 30, 2006

Original Contract Price: \$ _____

Amended Contract Price: \$ _____

This / These amendment(s) are necessary because:

Due to negotiation issues, contract was not executed within timeframes. If this request is granted, it will result in steps being taken to initiate the RFP process for this service. The Department is planning to issue a RFP for this service in January 2006.

Direct questions to: Pankaj Bhanot, pbhanot@dhs.hawaii.gov Phone: 586-7062

Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

[Signature]

6/13/05

Department/ Head or Designee

Date

Deputy Director

Title (If other than Department Head)



Date Posted: 6/16/05

A copy of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area accessible to the public, at least seven (7) calendar days prior to any approval action.

Submit written objections to this notice of intent to amend a procurement exemption contract within seven (7) calendar days from the date posted to:

Chief Procurement Officer
Office/Agency _____
Address _____

Please ensure adherence to applicable administrative and statutory requirements.

APPROVED DISAPPROVED

[Signature]

6/22/05

CPO Comments: It is our understanding from the DHS that negotiations with the Federal Government for this program has delayed the start of this contract. The DHS shall use this 9-month period commencing on July 1, 2005, to complete their solicitation and contracting process for the services beyond March 31, 2006.