

STATE OF HAWAII
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS,
CONTRACT

STATE PROCUREMENT OFFICE
STATE OF HAWAII

TO: Chief Procurement Officer

FROM: DBEDT / NELHA / CEROS
(Department/Division/Agency)

Name of Contractor: Lockheed Martin Orincon Defense P.E. Reference Number: 05-90-C

Description of goods, services, or construction:

Under the federally-funded CEROS program, the contractor is developing, testing and demonstrating algorithms for Doppler-compensated interarray broadband cross-correlation (DIBX) signal processing.

The scope of work for the contract is revised as follows:

Effective January 2, 2006, the contractor will merge into Lockheed Martin Corporation. The contractor will assign its interest in the contract to Lockheed Martin Corporation. An assignment agreement will be executed between the Natural Energy Laboratory of Hawaii Authority, Lockheed Martin Orincon Defense, and Lockheed Martin Corporation.

Original Contract Price: \$ 585,277.00

Amended Contract Price: \$ 585,277.00

This / These amendment(s) are necessary because:

The assignment is necessary because the contractor will change from Lockheed Martin Orincon Defense to Lockheed Martin Corporation.

Direct questions to: Donna Mau, Contracts & Grants Administrator Phone: 587-5500

Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

WMA Friedl
Department/ Head or Designee

12/14/05
Date

Acting CEROS Technical Director
Title (If other than Department Head)

Date Posted: 12/15/05

A copy of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area accessible to the public, at least seven (7) calendar days prior to any approval action.

Submit written objections to this notice of intent to amend a procurement exemption contract within seven (7) calendar days from the date posted to:

Chief Procurement Officer
Office/Agency
Address

Please ensure adherence to applicable administrative and statutory requirements.

[X] APPROVED

[] DISAPPROVED

Adam D. Fyfe
Chief Procurement Officer

12/22/05
Date