



'07 APR -9 P 1:13

# STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2. FROM: DBEDT/NELHA/CEROS

Department/Division/Agency

3. Name of Contractor: HR Biopetroleum, Inc.

4. P.E. Reference No. 06-11-C

5. Description of goods, services, or construction:  
Under the federally-funded CEROS program, the contractor is investigating strains of microalgae that have higher lipid content than know species for use in biodiesel production.

6. Scope of work for the contract is revised as follows:  
In addition, the contractor shall produce 20 liters of algal oil at a commercial facility and ship, conduct laboratory measurement of algal oil compositions, and conduct laboratory screening of two additional algae.  
  
Original Contract Price: \$\$375,000.00      Amended Contract Price: \$668,684.00

7. Reason: This / These amendment(s) are necessary because:  
The additional scope is in support of the Defense Advanced Research Projects Agency's program to convert bio-oils to JP8, which has the goal of capping the cost of JP8.

8. Direct questions to: Donna Mau, CEROS      Phone: 587-5500

Agency shall ensure adherence to applicable administrative and statutory requirements.

*Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*

April 2, 2007

Department Head

Date

Reserved for SPO Use Only

10. Date Posted: 4/10/07

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer  
State Procurement Office  
P.O. Box 119  
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:  
  
This approval is based on the DBEDT's representation that the additional work is related to the scope of work in the original approved request.

12.  APPROVED     DISAPPROVED     NO ACTION REQUIRED

Arnell S. Fujita      4/17/07  
Chief Procurement Officer      Date

13. P.E. No. 06-11-C