



**STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer

2. FROM: DBEDT/NELHA/CEROS

Department/Division/Agency

3. Name of Contractor: Oceantek, Inc.

4. P.E. Reference No. 06-11-C

5. Description of goods, services, or construction:

Under the federally-funded CEROS program, the contractor is developing an innovative technique for processing and visualizing large amount of data in a three-dimensional/four-dimensional (3D/4D) interactive "virtual" environment.

6. Scope of work for the contract is revised as follows:

In addition, the contractor will develop a data filtering library, incorporate analysis processing tools, and conduct system testing and optimization.

Original Contract Price: \$334,013

Amended Contract Price: \$417,499

7. Reason: This / These amendment(s) are necessary because:

The additional tasks, which were included in the contractor's original proposal, are required to demonstrate the software's full capabilities. The expanded scope of work also puts the contractor in a position to receive follow-on funding from a federal agency.

8. Direct questions to: Donna Mau, CEROS

Phone: 587-5500

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Rehath
Department Head

07/16/07

Date

STATE PROCUREMENT OFFICE
07 JUL 18 4:01 PM '07

Reserved for SPO Use Only

10. Date Posted: 7/20/07

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This approval is based on the DBEDT's representation that the additional work is related to services approved on the prior CPO exemption from HRS chapter 103D.

12. APPROVED DISAPPROVED

Clara S. Fisher
Chief Procurement Officer

7/27/07
Date

13. P.E. No. _____