



NOV 21 8 11 C

STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2. FROM: DBEDT/NELHA/CEROS

Department/Division/Agency

3. Name of Contractor: Oceanic Imaging Consultants, Inc.

4. P.E. Reference No. 06-11-C

5. Description of goods, services, or construction:

Under the federally-funded CEROS program, the Contractor is to design, implement, integrate, test, evaluate, verify, validate, document and deliver improvements to the manual interactions associated with the navigation processing capabilities of the Contractor's existing OICCleanSweep software package.

6. Scope of work for the contract is revised as follows:

Originally, the Contractor was to integrate the modifications and new modules developed under Tasks 1 through 7 into the existing OICCleanSweep code. Instead the Contractor would integrate the modifications and new modules developed under Tasks 1 through 5 and Task 7, and Task 6 would be completed independent of this integration effort. In addition, the period of performance would be extended through May 31, 2008.

Original Contract Price: \$329,565 Amended Contract Price: \$329,565

7. Reason: This / These amendment(s) are necessary because:

The Contractor has determined that Task 6, the implementation of auto processing, would best be performed following the integration of all of the other modifications and new modules. The extension of time is needed because the original 7-month schedule will not be sufficient to complete all tasks.

8. Direct questions to: Donna Mau

Phone: 587-5500

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Department Head

11/20/07
Date

Reserved for SPO Use Only

10. Date Posted: 11/27/07

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer
 State Procurement Office
 P.O. Box 119
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This request was withdrawn at the request of DBEDT-CEROS on 11/29/07.

12. APPROVED DISAPPROVED

NAR

 Chief Procurement Officer

12/2/07
Date

13. P.E. No. : 06-11-C