



STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT

1. TO: Chief Procurement Officer
2. FROM: Budget and Finance/Public Utilities Commission
Department/Division/Agency

3. Name of Contractor: The Dayhuff Group 4. P.E. Reference No. 07-125-C

5. Description of goods, services, or construction:
Additional goods and services to perform Social Security Number Redactions pursuant to Act 137, SLH 2006.

6. Scope of work for the contract is revised as follows:
The installation of Kofax Ascent Capture on a new server to be provided by the Public Utilities Commission and the installation of Kofax Ascent Capture indexing on 10 Public Utilities Commission Workstations.
The purchase of additional licenses to continue the Redaction process (One Time Page Count License Allows for Scanning of a one time volume of 1M pages).
Original Contract Price: \$137,618 Amended Contract Price: \$175,559

7. Reason: This / These amendment(s) are necessary because:
The installation of Kofax Ascent Capture on a new server and installation of Kofax Ascent Capture indexing on 10 workstations is required because of the Public Utilities Commission's primary server crash in June of 2007. Additional licenses are required to complete the Redaction process & debug/refine software to meet redaction standards in the contract. The time will be extended to June 30, 2008 upon CPO approval

8. Direct questions to: Phyllis Paik Phone: 586-2050

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Allegria Kawamura March 5, 2008
Department Head Date

Reserved for SPO Use Only

10. Date Posted: 03/06/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:
This approval for price increase is for the purchase of unanticipated licenses for this project.

12. APPROVED DISAPPROVED

Adams J. Fujita 3/20/08
Chief Procurement Officer Date