



STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

- 1. TO: Chief Procurement Officer
- 2. FROM: DBEDT/Natural Energy Laboratory of Hawaii Authority
Department/Division/Agency
- 3. Name of Contractor: Makai Ocean Engineering Inc.
- 4. P.E. Reference No. 08-108-C

5. Description of goods, services, or construction:
There is no change in the description of services from original SPO7 form. The request was to obtain engineering services to plan, design and project manage the repair work to fix the 40" pipeline at 450 feet depth.

6. Scope of work for the contract is revised as follows:
There is no change in the scope of work. There is no change in contract price.

Original Contract Price: \$300,000.00 Amended Contract Price:
\$300,000.00

7. Reason: This / These amendment(s) are necessary because:
The term of the contract needs to be extended to 09/30/09 to include the Contractor's engineering/project management oversight that will take place while the repair work is underway as described in SPO7 form, PE 08-108-C approval date 4/9/08. Due to weather limitations, the repair work is not likely to take place until next spring/summer. The repair work will be solicited via standard Hawaii IFB procedures.

8. Direct questions to: Laurence Sombardier, NELHA Phone: 808-329-7341 X244

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. *Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*

MAY 23 2008

Department Head

Date

Reserved for SPO Use Only

10. Date Posted: 6/3/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

12. APPROVED DISAPPROVED

Date

13. P.E. No.

6/12/08
08-108-C
Amd.