



STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

1. TO: Chief Procurement Officer

2. FROM: DLNR BOR H
Department/Division/Agency

3. Name of Contractor: American Guard Services

4. P.E. Reference No. 08-106-C

5. Description of goods, services, or construction:
Vendor furnishes MARSEC trained guard services for parking control and security for the Kailua-Kona pier on the island of Hawaii

6. Scope of work for the contract is revised as follows:
The division is not seeking a change in the scope of services. It is seeking an extension of the contract. The current contract ends on June 30, 2008 and the division would like an extension so that the contract will run through August 31, 2008.

Original Contract Price: \$20,000 Amended Contract Price: \$40,000

7. Reason: This / These amendment(s) are necessary because:
Bids for the contract have been opened and a contractor selected. The division believes that it will have the contract completed in early July. It is requesting an extension until August 31, 2008 to accommodate the additional time of having the Board of Land and Natural Resources approve the contract and have the Office of the Attorney General review the completed contract. This will also cover unforeseen events.

8. Direct questions to: Nancy Murphy Phone: 808-329-4997

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Department Head

Date

Reserved for SPO Use Only
10. Date Posted: 6/4/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This approval is given until August 31, 2008 or until the contract is executed, whichever is sooner.

12. APPROVED DISAPPROVED

Chief Procurement Officer

6/12/08
Date

13. P.E. No. 08-106-C
Amcd