



**STATE PROCUREMENT OFFICE  
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER  
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer  
 2. FROM: Department of Transportation/Highways Division/Oahu District  
 Department/Division/Agency  
 3. Name of Contractor: Engineers Surveyors Hawaii, Inc.      4. P.E. Reference No. 08-105-J

5. Description of goods, services, or construction:  
 Construction Inspection Services for the roadway and highway lighting work from Holomoana Street to Kalakaua Avenue on Ala Moana Blvd.

6. Scope of work for the contract is revised as follows:  
 The construction of the project is expected to be completed by January 15, 2009.

Original Contract Price: \$260,000.00      Amended Contract Price: \$No change

7. Reason: This / These amendment(s) are necessary because:  
 Construction of the improvements is taking longer to complete than originally anticipated.

8. Direct questions to:     Jamie Ho          Phone:     587-2185    

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. ***Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

    *BSD*              10-14-08      
 Department Head      Date

Reserved for SPO Use Only

10. Date Posted:     10/16/08    

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer  
 State Procurement Office  
 P.O. Box 119  
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:  
 This request to extend this procurement exemption is approved for the period 11/01/08 to 1/15/09.

12.  APPROVED       DISAPPROVED

    *Alaine S. Taylor*              10/23/08      
 Chief Procurement Officer      Date

13. P.E. No.     08-105-J      
    Amend 1