



**STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer
2. FROM: Micah A. Kane, Chairman, Hawaiian Homes Commission
Department/Division/Agency
3. Name of Contractor: Genesys Design Group, Inc. 4. P.E. Reference No. 09-029-J

5. Description of goods, services, or construction:
Architectual and value engineering services for the Lalamilo Project - To provide value architectural and value engineering services, to obtain proper building permits, bidding/negotiation assistance and construction administration services.

6. Scope of work for the contract is revised as follows:
No change in scope.

Original Contract Price: \$266,000 Amended Contract Price:
\$83,000.00

7. Reason: This / These amendment(s) are necessary because:
Following contract negotiations, the contract amount decreased from \$266,000 to \$83,000.

8. Direct questions to: Chris Fairbairn Phone: 620-9487

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. *Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*

[Signature] Date: 12/12/08

Department Head Date

Reserved for SPO Use Only

10. Date Posted: 12/04/08

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

12. APPROVED DISAPPROVED

[Signature] Date: 12/11/08
Chief Procurement Officer