



**STATE PROCUREMENT OFFICE  
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER  
103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer  
 2. FROM: Micah A. Kane, Chirman, Hawaiian Homes Commission  
 Department/Division/Agency  
 3. Name of Contractor: Okahara & Associates, Inc. 4. P.E. Reference No. 08-093-J

5. Description of goods, services, or construction:  
 Consultants. Civil Engineering.

6. Scope of work for the contract is revised as follows:  
 To amend the scope of work between DHHL and Okahara & Associates, Inc. to include additional planning and permitting, design, coordination and consultation services.

Original Contract Price: \$103,316.00 Amended Contract Price:  
 \$315,702.00

7. Reason: This / These amendment(s) are necessary because:  
 Due to the bankruptcy of the Developer and Contractor for the Lalamilo Housing PH I, there several issues that have surfaced once the project has been turned over to DHHL from the bankruptcy court, the total scope was unknwn at the outset, and has required several additions to the scope of work, and timeframe in order to complete the project.

8. Direct questions to: Kamana'o Mills Phone: 808-620-9508

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. ***Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

*Micah A. Kane* Date \_\_\_\_\_  
 Department Head

**Reserved for SPO Use Only**

10. Date Posted: 8/14/09

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:  
 Chief Procurement Officer  
 State Procurement Office  
 P.O. Box 119  
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:  
  
 This PE request is being withdrawn by the department.

12.  APPROVED  DISAPPROVED

*NAR Alan S. Fujita* 10/2/09  
 Chief Procurement Officer Date

13. P.E. No. 08-093-J/K  
amd. 1