

2009: 0817085251



STATE PROCUREMENT OFFICE
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER
103D, HRS, CONTRACT

STATE PROCUREMENT OFFICE
STATE OF HAWAII

OCT -5 AM 35

1. TO: Chief Procurement Officer
2. FROM: DBEDT / Natural Energy Laboratory of Hawaii Authority
 Department/Division/Agency
3. Name of Contractor: Makai Ocean Engineering
4. P.E. Reference No. 08-108-C

5. Description of goods, services, or construction:

There is no change in the description of services from the original SPO7 form. The request was to obtain engineering services to plan, design, and project manage the repair work to fix NELHA's 40 inch deep seawater pipeline at 450 ft. depth. This is very complex deep diving operation and requires favorable offshore conditions. Favorable offshore diving conditions along the Kona coast are generally found during the spring and summer months.

6. Scope of work for the contract is revised as follows:

There is no change to the scope of work. There is no change to the contract price


Original Contract Price: \$300,000.00 Amended Contract Price:
 \$300,000.00

7. Reason: This / These amendment(s) are necessary because:

The term of the procurement exemption needs to be extended to August 31, 2010 to include the Contractor's engineering/project management oversight that will take place while the repair work is underway as described in SPO7 form, PE 08-108-C approved 04/09/08. Due to delays in obtaining the allotment notice (received from DBEDT 06/23/09), the offshore repair work will need to be delayed until the summer of 2010.

8. Direct questions to: Laurence Sombardier, NELHA Phone: 808-329-7341 X244

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. *Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct*

 SEP 23 2009

Department Head

Date

Reserved for SPO Use Only

10. Date Posted: 10/5/09

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer
 State Procurement Office
 P.O. Box 119
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

This notice of amendment to exemption is disapproved as it was received on 10/5/09, after the expiration date of the previous exemption, 9/30/09. Department may submit a new Request for Exemption, SPO-7 form, in accordance with HAR §3-120-5.

12. ☐ APPROVED ☒ DISAPPROVED

Chief Procurement Officer

Date

13. P.E. No.

08-108-C10
 Amel. 2