

9/17

STATE OF HAWAII  
NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

STATE PROCUREMENT OFFICE  
STATE OF HAWAII

TO: Chief Procurement Officer  
Department of Health  
FROM: Environmental Management Division/Safe Drinking Water Branch  
(Department/Division/Agency)

Name of Contractor: Moanalua Gardens Foundation, Inc.

Sole Source Reference Number: 03-031-J Contract Number:

Description of goods, services, or construction:  
To update environmental education 'Ohi'a Project curriculum materials to include groundwater and groundwater protection.

Approval to amend is submitted in order to:  
 Revise the scope of services for the contract as follows:  
No changes to the contract except for an extension of the term of the contract until September 30, 2005.  
 Increase the contract price by 10 % or more:  
Original Contract Price: \$ Amended Contract Price: \$

This / These amendment(s) are necessary because:  
Moanalua Gardens Foundation must field test the updated groundwater and groundwater protection materials during the 2004 - 2005 school year, revise, produce and disseminate the updated materials.

Direct questions to: Chauncey Hew/Robert Chong, SDWB Phone: 586-4258

Pursuant to § 103D-306, HRS, and § 3-122-83, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

*Chauncey J. Finkbeiner*  
Department Head or Designee

SEP 16 2004  
Date

Title (If other than Department Head)



Date Posted: 9/17/04

A copy of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area accessible to the public, at least seven (7) calendar days prior to any approval action.

Submit written objections to this notice of intent to amend a sole source contract within seven (7) calendar days from the date of this notice was posted to:

Chief Procurement Officer  
Office/Agency State Procurement Office  
Address 1131 Punchbowl St., Room 230A  
Honolulu, HI 96813

Please ensure adherence to applicable administrative and statutory requirements.

APPROVED

DISAPPROVED

*Adam S. Finkbeiner*  
Chief Procurement Officer

9/24/04  
Date