



NOV 27 10 21

STATE PROCUREMENT OFFICE

NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

- 1. TO: Chief Procurement Officer
- 2. FROM: Department of Transportation/Highways Division/Construction and Maintenance Br.  
Department/Division/Agency
- 3. Name of Contractor: Aspen Aerials Inc.
- 4. Sole Source Reference Number: 06-056-J
- 5. Contract Number: 55125

6. Description of goods, services, or construction:  
Ten year rebuild of Reachall Bridge Inspection Vehicle (UB 60 S/N 8943).

7. Approval to amend is submitted in order to:  
 Revise the scope of services for the contract as follows:  
 Term of Contract From: August 2006 to July 2007

Increase contract price by 10 % or more:      Original Contract Price:      Amended Contract Price:

8. Reason: This / These amendment(s) are necessary because:  
 Aspen Aerials will ship Bridge Inspection Vehicle in March 2007, to their factory for the rebuild process. This is the earliest schedule that could be arranged for the rebuild, due to shipping and Aspen Aerial Factory build out schedules.

9. Direct questions to: Llewellyn Honda      Phone: 587-2628

Agency shall ensure adherence to applicable administrative and statutory requirements.

10. Pursuant to § 103D-306, HRS, and § 3-122-82, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

*[Handwritten Signature]*

11-22-06

Department Head

Date

Reserved for SPO Use Only

11. Date Notice Posted: 11/29/06

12. Submit written objections to this notice of amendment to Sole Source Contract within seven calendar days or as otherwise allowed from the above posted date to:  
 Chief Procurement Officer  
 State Procurement Office  
 P.O. Box 119  
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments :

APPROVED     DISAPPROVED     NO ACTION REQUIRED

*[Handwritten Signature]*      DEC 6 2006  
 Chief Procurement Officer      Date  
 14. S.S.No. 06-056-J