



'06 DEC 11 P1:44

# STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

1. TO: Chief Procurement Officer  
2. FROM: Transportation, Highways Division  
Department/Division/Agency

3. Name of Contractor: Safety Systems Hawaii, Inc.

4. Sole Source Reference Number: 07-020-J

5. Contract Number: 54250

6. Description of goods, services, or construction:

To alleviate morning traffic congestion on the H-1 Freeway between Manager's Drive Overpass and the Keehi Interchange Interchange, the State Department of Transportation has implemented a special contra-flow configuration called "Zipper Lane". The Contractor shall furnish and have workers to operate the moveable barrier transfer machines and to create a High Occupancy Vehicle (HOV) - contra-flow lane during the morning peak traffic period along the H-1 project limits.

7. Approval to amend is submitted in order to:

Revise the scope of services for the contract as follows:

Amend the term of the contract to read "From: 06 OCT 2006 To: 10 OCT 2006".

Increase contract price by 10 % or more:

Original Contract Price:

Amended Contract Price:

8. Reason: This / These amendment(s) are necessary because:

The contract allows for a 250 working day extension, which is 06 Oct 2006 to 10 Oct 2006. The original sole source request stated an incorrect term of contract.

9. Direct questions to: Leandro A. Manding

Phone: 587-2184

Agency shall ensure adherence to applicable administrative and statutory requirements.

10. Pursuant to § 103D-306, HRS, and § 3-122-82, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Department Head

DEC - 5 2006

Date

12. Submit written objections to this notice of amendment to Sole Source Contract within seven calendar days or as otherwise allowed from the above posted date to:

Chief Procurement Officer  
State Procurement Office  
P.O. Box 119  
Honolulu, Hawaii 96810-0119

11. Date Notice Posted: 12/13/06

Chief Procurement Officer's Comments:

13.  APPROVED  DISAPPROVED  NO ACTION REQUIRED

Chief Procurement Officer  
DEC 20 2006  
Date

14. S.S.No. 07-020-J