



06 DEC 19 P3:14

STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

STATE PROCUREMENT OFFICE
STATE OF HAWAII

- 1. TO: Chief Procurement Officer
- 2. FROM: Attorney General/Hawaii Criminal Justice Data Center
Department/Division/Agency
- 3. Name of Contractor: Sagem Morpho, Inc
- 4. Sole Source Reference Number: 04-68-M
- 5. Contract Number: 53999

6. Description of goods, services, or construction:
Upgrade of the Hawaii Automated Fingerprint Identification System (AFIS) to the next generation called MetaMorpho.

7. Approval to amend is submitted in order to:
 Revise the scope of services for the contract as follows:
 Extend the Time of Performance only until 6/29/2007

<input type="checkbox"/> Increase contract price by 10 % or more:	Original Contract Price:\$1735337	Amended Contract Price:
---	-----------------------------------	-------------------------

8. Reason: This / These amendment(s) are necessary because:
See Attached

9. Direct questions to: Vincent K. Nelson, Jr Phone: 587-3361

Agency shall ensure adherence to applicable administrative and statutory requirements.

10. Pursuant to § 103D-306, HRS, and § 3-122-82, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

for *Travis W. Berry*
Department Head

12/18/06
Date

Reserved for SPO Use Only

11. Date Notice Posted: 12/20/06

12. Submit written objections to this notice of amendment to Sole Source Contract within seven calendar days or as otherwise allowed from the above posted date to:
 Chief Procurement Officer
 State Procurement Office
 P.O. Box 119
 Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments :

13. APPROVED DISAPPROVED NO ACTION REQUIRED

Arms J. Jugh 12/27/06
Chief Procurement Officer Date

14. S.S.No. 04-68-MJ

Description of goods, services, or Construction purchased:

Upgrade of the Hawaii Automated Fingerprint Identification System (AFIS) to the next generation AFIS, called MetaMorpho.

Purpose for extension and reason(s) why it is not practical to award another contract at the time of extension:

The MetaMorpho AFIS was delivered and conditionally accepted on June 2, 2006. During the acceptance test, it was noted that there were specific items that required re-customization. As the MetaMorpho was deployed into production, additional items were also noted.

Sagem Morpho, Inc. has addressed many of these items, but may not have adequate resources to address the remaining issues prior to the expiration of the current contract.

Furthermore, as the Lights-Out Transaction Controller (LOTC) is deployed, additional modifications to the MetaMorpho software may be required.

This extension requires no additional monies.