

Submit in Triplicate

STATE OF HAWAII NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

TO: Chief Procurement Officer

FROM: DLNR/State Parks
(Department/Division/Agency)

Name of Contractor: Unique Computer Systems dba The Lange Group

Sole Source Reference Number: 02-28-J Contract Number: 48819

Description of goods, services, or construction:

Migration of SPRVIS systems from Wang VS to IBM Unix, connection to statewide NGN, software enhancements to modernize permits and reporting process, develop manuals and train staff on all islands, post implementation.

Approval to amend is submitted in order to:

Revise the scope of services for the contract as follows:
Attachment 2, Time of Performance. Extension of time from 6/30/2003 to 12/30/2003.

Increase the contract price by 10 % or more:
Original Contract Price: \$ _____ Amended Contract Price: \$ _____

This / These amendment(s) are necessary because:

Due to delays in delivery of equipment and their subsequent installation, SPRVIS system implementation and enhancements are still continuing. Project is nearing completion.

Direct questions to: Karen Motosue Phone: 587-0284

Pursuant to § 103D-306, HRS, and § 3-122-83, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

[Signature] Date 1/10/03
Department Head or Designee

Chairperson, Board of Land and Natural Resources
Title (If other than Department Head)

Date Posted: 4/14/03

A copy of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area accessible to the public, at least seven (7) calendar days prior to any approval action.

Submit written objections to this notice of intent to amend a sole source contract within seven (7) calendar days from the date of this notice was posted to:

Chief Procurement Officer
Office/Agency _____
Address _____

Please ensure adherence to applicable administrative and statutory requirements.

APPROVED DISAPPROVED [Signature] 4/22/03
Chief Procurement Officer Date

**STATE OF HAWAII
REQUEST FOR SOLE SOURCE**

TO: Chief Procurement Officer

FROM: Land and Natural Resources / State Parks Division / Staff
(Department/Division/Agency)

Pursuant to §103D-306, HRS, and Subchapter 9, Chapter 3-122, HAR, the Department requests sole source approval to purchase the following:

Description of goods, services, or construction:

The State Parks Reservation Visitor Information System (SPRVIS) currently resides on ICSD's Wang VS - a 20 years plus computer being phased out since becoming impossible to maintain due to unavailability of replacement parts. SPRVIS is written in SPEED II, an outdated software program which has been unable to reprogram price and other changes due to memory constraints. This project proposes to modernize SPRVIS by migrating the Wang SPEED II application to the new ICSD consolidated server, using the SPEED II to APPX (the SPEED II equivalent on open systems) migration tools. State Parks, through a Memorandum of Agreement with the Bureau of Conveyance (BOC), will be "piggy-backing" or co-existing on the BOC's IBM RS/6000 node (unix server) residing on an IBM SP Frame at ICSD. The project also includes node software licensing; upgrades and inclusion of user fees increases since 1998; backups; network and cabling; high speed neighbor island links; development of a user manual; training of State Parks personnel on all islands; and six months retention to resolve unforeseen problems.

Name of Vendor: The Lange Group	Cost:
Address: 1100 Ward Avenue, Suite 1050 Honolulu, HI 96814	\$302,000.00

Term of Contract:	From:	To:	Prior Sole Source Reference No:
	December 1, 2001	June 30, 2003	

The goods, services, or construction has the following unique features, characteristics, or capabilities:

SPRVIS is a one-of-a-kind data base system with remote connections from ICSD's Honolulu site to ICSD sites on Hawaii, Kauai, and Maui. SPRVIS is written in SPEED II (a 4th generation language) and resides on the Wang VS2, the last Department of Land and Natural Resources System remaining on the Wang. Plans are to migrate SPRVIS to the Bureau of Conveyance's IBM RS/6000 node and its other data processing infrastructure such as the fiber optics backbone connection from BOC to ICSD. Co-existing on the BOC infrastructure would save State Parks more than \$300,000 - funds it does not have. Hence there are three unique situations: the current SPRVIS system, the last DLNR application using the Wang, and the co-existence with the BOC using their data processing infrastructure.

How the unique features, characteristics, or capabilities are essential for the agency to accomplish its work:

SPRVIS was created in the late 1980s as a computerized data base reservation system for camping, lodging, picnicking, and special use at any of the more than 50 State Parks statewide. The system allowed for each island office to issue permits for any park statewide; to alter or cancel permits statewide; to inquiry as to availability; to produce daily and other reports of facility usage and finances; to standardize park information; and to facilitate management reports for monthly or yearly reports. SPRVIS is essential to the State Parks program and operations, providing an efficient method to serve the public and generating revenue for the State Parks special fund.

The Following other possible sources for the goods, services, or construction were investigated but do not meet our needs because:

None known by State Parks, DLNR, or ICSD.

Direct Questions To: Karen Motosue

Phone: 587-0284

I Certify that the information provided above is to the best of my knowledge, true, correct and that the goods, services, or construction are available through only one source.

[Signature]
Department/Agency Head

08 16 2007

Date

Chairperson, Board of Land & Natural Resources

Title(If other than Department/Agency Head)

Chief Procurement Officer's Comments:

Please ensure adherence to applicable administrative and statutory requirements.

Expenditure may be processed through a purchase order: Yes No . If no, a contract must be executed and funds certified.

Approved

Denied

[Signature]
Chief Procurement Officer

10/24/07
Date