STATE OF HAWAII NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

TO:	Chief Procurement Officer
FRO	OM: Land & Natural Resources / State Parks (Department/Division/Agency)
Nam	e of Contractor: <u>Unique Computer Systems dba The Lange Group</u>
Sole	Source Reference Number: 02-28-J Contract Number: 48819
Desc	cription of goods, services, or construction:
Mi NG	gration of SPRVIS systems from Wang VS to IBM Unix, connection to statewide N, software enhancements to modernize permits and reporting process, velop manuals and train staff on all islands, post implementation
□	Revise the scope of services for the contract as follows: tachment 2, time of performing extension of date from 12/30/03 to 7/30/04.
	Increase the contract price by 10 % or more: Original Contract Price: \$ Amended Contract Price: \$
Extension is red format revisions program the characteristic Delay in new per a day-to-day ba cooperative and	These amendment(s) are necessary because: quested to develop the new safety/security paper permit forms (text, new fees require Board approval, so to increase efficiency and space for information, etc.) which are needed before the consultant can anges. Permit printing, training, and manual development are also contingent on the new permit forms. The ermit form due to severe State Parks staff shortages resulting in lack of personnel to manage this project on asis. Hiring additional staff by January 2004 will contribute to project completion. Consultant has been disassists whenever needed to expedite this project. SP110325wp#18 ct questions to: Karen Motosue Phone: 587-0289
Pur	Department Head or Designer Chairperson, Board of Land and Natural Resources Title (If other than Department Head)

A cop acces	py of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area ssible to the public, at least seven (7) calendar days prior to any approval action.
Subm of thi	nit written objections to this notice of intent to amend a sole source contract within seven (7) calendar days from the date is notice was posted to: Chief Procurement Officer Office/Agency Address
Pleas	se ensure adherence to applicable administrative and statutory requirements.
	APPROVED DISAPPROVED Chief Procurement Officer Date

SPO Form-1B (Rev. 7/1/02)

S.S. No. 02-28-J

Submit in Triplicate

STATE OF HAWAII NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT

TO: Chief Procurement Officer		
FROM: DLNR/State Parks (Department/Division/Agency)		Arm 20 12 22 21 23
Name of Contractor: Unique Computer Systems dba The Lange G	roup	
Sole Source Reference Number: 02-28-J	Contract Number:	48819
Description of goods, services, or construction:		
Migration of SPRVIS systems from Wang VS to IBM Unix, conn modernize permits and reporting process, develop manuals and tra	ection to statewide NGN, so ain staff on all islands, post	oftware enhancements to implementation.
Approval to amend is submitted in order to:		
Revise the scope of services for the contract as follows: Attachment 2, Time of Performance. Extension of time fr	rom 6/30/2003 to 12/30/2003	3.
Increase the contract price by 10 % or more: Original Contract Price: \$	Amended Contract Price	ce: \$
This / These amendment(s) are necessary because:		
Due to delays in delivery of equipment and their subsequent insta enhancements are still continuing. Project is nearing completion.		lementation and
Direct questions to: Karen Motosue	Phor	ne: <u>587-0284</u>
Pursuant to \$ 103D-306, HRS, and \$ 3-122-83, HAR, I certify		led above is, to the best of my
knowledge, true as	utment Head or Delignee	/ FF 1 0 2553
Chairperson	Board of Land and Natural (If other than Department Head)	Resources
**************************************	•	/
**********	Date Posted: _	4/14/63
A copy of this notice of amendment shall be posted by the Chief Praccessible to the public, at least seven (7) calendar days prior to an	rocurement Officer and the py approval action.	purchasing agency in an area
Submit written objections to this notice of intent to amend a sole so of this notice was posted to:	ource contract within seven	(7) calendar days from the date
Chief Procurement Officer Office/Agency Address		
Please ensure adherence to applicable administrative and sta	tutory requirements	
APPROVED DISAPPROVED	As \ \ \ =	.1
AN VECKIALI PROPERTY .		い <i>というり」</i> ―?

STATE OF HAWAII REQUEST FOR SOLE SOURCE

TO: Chief Procurement Officer

FROM: Land and Natural Resources / State Parks Division / Staff

(Department/Division/Agency)

Pursuant to §103D-306, HRS, and Subchapter 9, Chapter 3-122, HAR, the Department requests sole source approval to purchase the following:

Description of goods, services, or construction:

The State Parks Reservation Visitor Information System (SPRVIS) currently resides on ICSD's Wang VS - a 20 years plus computer being phased out since becoming impossible to maintain due to unavailability of replacement parts. SPRVIS is written in SPEED II, an outdated software program which has been unable to reprogram price and other changes due to memory constraints. This project proposes to modernize SPRVIS by migrating the Wang SPEED II application to the new ICSD consolidated server, using the SPEED II to APPX (the SPEED II equivalent on open systems) migration tools. State Parks, through a Memorandum of Agreement with the Bureau of Conveyance (BOC), will be "piggy-backing" or co-existing on the BOC's IBM RS/6000 node (unix server) residing on an IBM SP Frame at ICSD. The project also includes node software licensing; upgrades and inclusion of user fees increases since 1998; backups; network and cabling; high speed neighbor island links; development of a user manual; training of State Parks personnel on all islands; and six months retention to resolve unforseen problems.

Name of Vendor: The Lange Group	Cost:
Address: 1100 Ward Avenue, Suite 1050 Honolulu, HI 96814	\$302,000.00

Term of Contract:	From:	To:	Prior Sole Source Reference No:
	December 1, 2001	June 30, 2003	
			i

The goods, services, or construction has the following unique features, characteristics, or capabilities:

SPRVIS is a one-of-a-kind data base system with remote connections from ICSD's Honolulu site to ICSD sites on Hawaii, Kauai, and Maui. SPRVIS is written in SPEED II (a 4th generation language) and resides on the Wang VS2, the last Department of Land and Natural Resources System remaining on the Wang. Plans are to migrate SPRVIS to the Bureau of Conveyance's IBM RS/6000 node and its other data processing infrastructure such as the fiber optics backbone connection from BOC to ICSD. Co-existing on the BOC infrastructure would save State Parks more than \$300,000 - funds it does not have. Hence there are three unique situations: the current SPRVIS system, the last DLNR application using the Wang, and the co-existence with the BOC using their data processing infrastructure.

REQUEST FOR SOLE SOURCE (Cont.)

How the unique features, characteristics, or capabilities are essential for the agency to accomplish its work:					
SPRVIS was created in the late 1980s as a computerized data base reservation system for camping.					
lodging, picnicking, and special use at any of the more than 50 State Parks statewide. The system					
allowed for each island office to issue permits for any park statewide; to alter or cancel permits statewide;					
to inquiry as to availability; to produce daily and other reports of facility usage and finances; to					
standardize park information; and to facilitate management reports for monthly or yearly reports. SPRVIS					
is essential to the State Parks program and operations, providing an efficient method to serve the public					
and generating revenue for the State Parks special fund.					
·					
The Following other possible sources for the goods, services, or construction were investigated but do not meet our needs					
because:					
None known by State Parks. DLNR, or ICSD.					
Theme is low if by Challe I dires. DELTAL, Of ICOD.					
Direct Questions To: Karen Motosue Phone: 587-0284					
I Certify that the information provided above is to the best of my knowledge, true, correct and that the goods,					
services, or construction are available through only one source.					
ATT IN A CAMPAGE TO SEE TO THE SECOND					
Department/Agency Head Date					
Chairperson, Board of Land & Natural Resources					
Title(If other than Department/Agency Head)					
Chief Procurement Officer's Comments:					
Chief Procurement Officer's Comments:					
Please ensure adherence to applicable administrative and statutory requirements.					
Expenditure may be processed through a purchase order: Yes No V If no a contract must be executed and					
Expenditure may be processed through a purchase order: Yes No If no, a contract must be executed and funds certified.					
Λ_{I} , Λ_{I} Λ_{I}					
Approved Denied WWW. 1924-1					
Chief Procurement Officer Date					
N1					

SPO Form-1 (Rev. 6/98)

S.S. Number: (225 J