

**STATE OF HAWAII**  
**NOTICE OF AMENDMENT TO SOLE SOURCE CONTRACT**

'04 JAN 27 P12

TO: Chief Procurement Officer

FROM: Transportation/Highways/Planning Branch/Planning Survey Section  
(Department/Division/Agency)STATE PROCUREMENT OFFICE  
STATE OF HAWAIIName of /Contractor: bd Systems, Inc. FKA GIS/Trans, Ltd.Sole Source Reference Number: 03-69-R

Contract Number: \_\_\_\_\_

Description of goods, services, or construction:  
Please see attached approved Request for Sole Source

Approval to amend is submitted in order to:

☒ Revise the scope of services for the contract as follows:Contract time extended to April 2005 due to the delay in the  
execution of the contract.☐ Increase the contract price by 10% or more.

Original Contract Price: \$ \_\_\_\_\_


Amended Contract Price: \$ \_\_\_\_\_

This/These amendment(s) are necessary because:

The approved vendor, GIS/Trans, Ltd. was bought out by bd Systems, Inc., 385 Van Noss Ave., Suite 200, Torrance, CA 90509

Direct questions to: Goro SulijoadikusumoPhone: 587-1839

*Pursuant to Sec. 103D-306, HRS, and Sec. 3-122-83, HAR, I certify that the information provided above is true and correct to the best of my knowledge.*

Department Head or Designee  
DEPUTY DIRECTOR

JAN 26 2004

Date

Title (If other than Department Head)

\*\*\*\*\*

Date Posted: 1/28/04

A copy of this notice shall be posted by the Chief Procurement Officer and the purchasing agency in an area accessible to the public, at least seven (7) calendar days prior to any approval action.

Submit written objections to this notice of intent to amend a sole source contract within seven (7) calendar days from the date this notice was posted to:

Chief Procurement Officer  
Office / Agency \_\_\_\_\_  
Address \_\_\_\_\_

Please ensure adherence to applicable administrative and statutory requirements.

☒ APPROVED☐ DISAPPROVED  
Chief Procurement Officer2/18/04  
Date