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NOTICE OF AMENDMENT TO EXEMPTION FRO~.ti.TfJa, HRS,
C{)~*~~T"'r::~'~ "r--' -

)1f\::"'",vm~'I,-,11 ",:Ct'Tf: nr L' i.,,' I: /If'lHfNl~ .( ~rl~"~ "\,.~.,,Af!," .I\~"'~\""'~N(."'"
TO: Chief Procurement Officer ...,.,j tj~~;j~t!1,;.:,t!,: N:Jf£!;GJ:.- ,!,!...~;", 1"c~!!rYFri'",t

DBEDT - SID - EB ""',' ~:i'f!.!'f1i,FROM: . ""

(Departrnent/Division/ Agency)

Hawaiian Electric CO., Inc. 03~~~~Name of Contractor: P,E, Reference Number: -- Qv \J

Description of goods, services, or construction: Conduc t sus tainabili ty workshops to improve
knowledge in engineering and architectural community.

The scope of work for the contract is revised as follows: A no cost extension until August 31, 2005.
An additional four workshops on advanced daylighting, natural ventilation,
building commissioning, and understanding project financing and cash flow in
sustainable projects will be conducted.

Original Contract Price: $ $38,000 Amended Contract Price: fo cost extension

This / These amendment(s) are necessary because~ontractor completed four wor sops or1.g1.na y
contracted for and due to savings in instructor costs would be able to provide
an additional four workshops during the extension period. These workshops
support energy and resource efficiency goals of the Department.

Direct questions to: Elizabeth S. Raman Phone: 587-3806

Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, ~. that the information provided above is,

to the best of my knowl ge, tru and correct.

\. AUG (16 ZGO4

nt/ Head or Designee Date

Title (If other than Department Head)

.:. .:. .:. .:. .:. .:. .:. .:..:. .:. .:. .:. .:. .:. .:. .:..:. .:. .:. 6:;: ~o';~:~: ~ p3! a Lf

A copy of this notice of amendment shall be posted by the Chief Procurement Officer and the purchasing agency in an area
accessible to the public, at least seven (7) calendar days prior to any approval action,

Submit written objections to this notice of intent to amend a procurement exemption contract within seven (7) calendar days
from the date posted to:

Chief Procurement Officer
Office/Agency
Address

.

Please ensure adherence to applicable administrative and statutory requirements.

rx( APPROVED 0 DISAPPROVED _fi~£!f~dl_~_~~j---
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REQUEST FOR EXEMPTION FROM CHAPTER lO3D, HRS
;51~T[ PRUCUR

TO: Chief Procurement Officer STATE offff~AT Of"FICE

II

FROM: De artment of Business Economic Develo ment & Tourism ERTD Ener Branch
(DepartmentJDivision/Agency) .03 3. A 8 :00

Pursuant to § 1 03D-l 02(b)( 4), HRS, and Chapter 3-120, HAR, the Department requests a procurement exemption to
urchase the followin :
Description of goods, services, or construction: !~ ADHINJ$T R~TJ8N

5j:A.TE.~a~CUR~E~r'FfJeE
The professional "Sustainable Design Tools Workshop Series" is a series of 4 woriSVi/i;p~~M the
professional architectural and engineering design, and planning community of Hawaii that focuses on
energy and sustainable design concepts. The workshops will be marketed as a package, offering continuing
education credits and/ or alignment with other professional accreditation. Project activities will include
identification of key topics, marketing development, program administration and workshop
implementation The project is managed by a partnership led by Hawaiian Electric Co., Inc.

Name of Vendor: I Cost:
Address: I State - $38,000
Hawaiian Electric Company, Inc. I HECO - $41,727

Term ofContr~ct: From: . To: I Prior Exemption Ref. No. (if applicable)
No ear11er than date of-Exempt10n I

Approval / lJate ot Execution 8/31/04 I

Explanation describing how procurement by competitive means is either not practicable or not advantageous to the State:

Procurement by competitive means was not practicable or advantageous to the State. It was not practicable
as the services were Pa;:t of a competitive grant proposal to the U.S. Department of Energy and there was no
time to issue and process a competitive Request for Proposals prior to the deadline for filing the grant
application. The solic

i" tion ¥las announced December 20, 2002, revised March 6, 2002, and proposals were

du~ at the U...~~ evt cl En~~gy, vyashington, ?C., on March 15, 2002, not leaving enough time for us
to Issue an RFP and ill e a ~lection prIor to the delIvery date. Procurement was advantageous to the State
as the Contractor is providing $41,727 in-kind, or more than 50% of the total project cost of $79,727. In
addition, Contractor is the largest electric utility in Hawaii and as such has appropriate mailing lists,
community ties, and experience in coordinating technical and professional conferences and workshops.

Details of the process or procedure to be followed in selecting the vendor to ensure maximum fair and open competition as
practicable:
Maximum fair and open competition was possible due to all Hawaii electric and gas utilities being members of the
Rebuild Hawaii Consortium and able to participate in the development of the project and recommendation to DBEDT
for funding. The Rebuild Hawaii Consortium is an association that comprises 120 members, including all counties,
several state agencies, all electl'ic and gas utilities, and the private sector. The goal of the consortium is to encourage
projects utilizing energy efficiency developed and implemented by members. The projects are supported by technical
and marketing assistance and by leveraging funding. DBEDT's role is to assist the Consortium and its projects by
seeking funding for them. The objectives of the Consortium insofar as projects go have been broadly publicized within
Hawaii, most recently at the 2002 Energy Expo, attended by more than 300 participants, and through a newsletter,
brochure, and other mailings. These earlier announcements provide open and ample opportunity for informing the
community. The Jan\lary 11, 2002 meeting of the Consortium was held specifically to prioritize needs and resources of
the community and to discuss and prioritize new projects. This project was one of four projects selected by the
Consortium for further consideration. The project was proposed by the University of Hawaii at Manoa School of
Architecture, with HE CO as project team leader. Minutes of this meeting are on file in the Energy Branch of DBEDT.

SPOFOffi1-7 (Rev (7/1/02) I P.ENo~~) J

T



Submit in Duplicate REQUEST FOR EXEMPTION FROM CHAPTER lO3D, HRS (Cont.)

A description of the agency's internal controls and approval requirements for the exempted procurement:

Internal controls and approval requirements consisted of reviewing the project as
recommended by the Rebuild Hawaii Consortium as to suitability for inclusion in the
State's grant proposal to the U.S. Department of energy. In addition, Contractor was
required to provide a complete project description, scope of work, itemized budget, and
datatasupport each cost category of the budget. Catalog prices and description of
supplies to be purchased were required. These were reviewed for reasonableness. In
addition, Contractor submitted resumes of key personnel, descriptions of tasks to be
carr~d out by project personnel, and an audited financial statement.

A list of agency personnel, by position title, who will be involved in the approval process and administration of the contract:
Department of Business, Economic D.2~~~pment, and Tourism
Sa~.afa h. ~H~~~.ete, .A.~Q~.g gife~~ Theodore E. Liu, Director
Administrative Services
Eileen Harada, Contracts Administrator
Wendy Yoshinaga, Fiscal Officer
Energy, Resources, and Technology Division
Maurice H. Kaya, Program Administrator
Carilyn O. Shon, Manager, Energy Branch
Elizabeth S. Raman, Energy Conservation Program Specialist
Jeff Pang, Research Analyst

Direct questions to: I Phone Number:

Elizabeth S. Raman : (808) 587-3806

This exemption should be considered for list of exemptions attached to Chapter 3-120, HAR: Yes 0 No 0

I CERTIFY THAT THE INFORMATION PROVIDED~ ~~~~::~BOVE IS, ~ EST OF MY KNOWLEDGE,

TRUE AND CORR .

JAN 2 9 lO03

Department Head or Designee Date

D;r~r
Title (If other than Department Head)

Chief Procurement Officer's Comments:
It is our understanding that the agency has not entered into any contract with
Hawaiian Electric Co. as yet and this is not an after-the-fact request. As a
reminder- for future requests, agency shall either do a competitive solicitat.
(IFB/RFP) or if applicable/request exemption/sole source approval, prior to

naming the vendor in the grant request.

Please ensure adherence to applicable administrative requirements.

}i{J APPROVED 0 DISAPPROVED ~ r.:~~ 'Z-!14!~~.;-_""l- I '0

ChiefProcurem f er Date

cc: Administrator,

State Procurement Office
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