



10 OCT 27 AM 8:25

STATE PROCUREMENT OFFICE

NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER

103D, HRS, CONTRACT * AMENDMENT 2 *

STATE PROCUREMENT OFFICE
STATE OF HAWAII

1. TO: Chief Procurement Officer

2. FROM: Kaulana H. R. Park

Department/Division/Agency

3. Name of Contractor: James Kometani, Inc. Realtors

4. P.E. Reference No. 09-028-C/B

5. Description of goods, services, or construction:
Contract No. 57953 -Real Estate Agent for the Lalamilo Project - To service home buyers on the Department of Hawaiian Home Lands project located in Lalamilo, Hawaii.

6. Scope of work for the contract is revised as follows:
1. The contract end date will be revised to June 30, 2011.
2. The revised Term of Contract will be: 11/30/2008 to 6/30/2011.
3. No change in contract price
Original Contract Price: \$50,000.00 Amended Contract Price: \$ 0 per 11/30/10

7. Reason: This / These amendment(s) are necessary because:
The completion of new homes is being delayed by construction. Additional time is necessary to ensure home buyers receive real estate services after the construction of their home is complete.

8. Direct questions to: Colleen Marushige Phone: (808) 620-9288

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to §103D-102, HRS, and §3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Colleen Marushige 10/24/10
Department Head FOR KAULANA PARK Date

Reserved for SPO Use Only

10. Date Posted: 10/28/2010

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:
Although no written delegated procurement authority is required for a Request for Exemption from Chapter 103D, HRS, it is noted that the contact person, Ms. Colleen Marushige has not taken the appropriate required mandatory procurement training. As a reminder, Ms. Marushige cannot participate in procurement activities until the requirements of Procurement Delegation No. 2008-01 and/or Procurement Circular No. 2008-05 have been met. This approval is for the extension of time to 6/30/11..

12. APPROVED DISAPPROVED

David J. ... 12/1/2010
Chief Procurement Officer Date

13. P.E. No. 09-028 C/B
Amendment 2